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SUMMARY: 

 

The California Department of Transportation (Department) is presenting this item for information 

purposes only.  The item provides the status of locally-administered State Transportation 

Improvement Program (STIP) projects that received a construction allocation in Fiscal Year (FY) 

2010-11 and FY 2011-12. 

 

In FY 2010-11, the California Transportation Commission (Commission) allocated $94,213,000  

to construct 71 locally-administered STIP projects.  As of May 24, 2012, 62 projects totaling 

$85,884,000 have been awarded and time extension requests have been approved for seven 

projects.  These seven projects are on track for award by the deadlines indicated in their approved 

extension requests.  Two projects (PPNO 01-4097P and PPNO 12-2135M) have lapsed.   

 

In FY 2011-12, the Commission has allocated $51,572,000 to construct 40 locally-administered 

STIP projects.  As of May 24, 2012, 12 projects totaling $22,474,000 have been awarded and a 

concurrent time extension is being requested for one project.  The remaining 27 projects are on 

track for award. 

 

BACKGROUND: 

 

Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 

within six months of allocation.  The policy also requires the Department to report to the 

Commission on those projects that have not been awarded within four months of allocation. 
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FY 2010-11 Allocations  

 
 

 

 

Month Allocated 

 

 

No. 

Projects 

Voted 

 

 

Voted 

Projects 

$ X 1000 

 

 

No. 

Projects 

Awarded 

 

 

No. 

Projects 

Lapse 

 

No.  

Projects 

Pending 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

July 2010 19 $57,002 18 1 0 2 10 

August 2010 0 $0 0 0 0 0 0 

September 2010 2 $795 2 0 0 0 2 

October 2010 0 $0 0 0 0 0 0 

November 2010 3 $3,284 3 0 0 0 2 

December 2010 0 $0 0 0 0 0 0 

January 2011 3 $7,878 2 0 1 0 0 

February 2011 0 $0 0 0 0 0 0 

March 2011 11 $4,960 9 1 1 1 8 

May 2011 8 $4,994 8 0 0 2 6 

June 2011 25 $13,453 20 0 5 0 15 

TOTAL 71 $94,213 62 2 7 5 43 

 

 

 

 

 

FY 2011-12 Allocations  

 
 

 

 

Month Allocated 

 

 

No. 

Projects 

Voted 

 

 

Voted 

Projects 

$ X 1000 

 

 

No. 

Projects 

Awarded 

 

 

No. 

Projects 

Lapse 

 

No.  

Projects 

Pending 

Award 

No. 

Projects 

Awarded 

within  

4 months 

No.  

Projects 

Awarded 

within 

6 months 

July 2011 0 $0 0 0 0 0 0 

August 2011 5 $19,418 5 0 0 0 3 

September 2011 2 $1,007 2 0 0 0 2 

October 2011 1 $501 1 0 0 0 1 

December 2011 7 $4,666 3 0 4 0 3 

January 2012 7 $5,089 1 0 6 1 0 

February 2012 7 $13,614 0 0 7 0 0 

March 2012 3 $2,633 0 0 3 0 0 

April 2012 8 $4,644 0 0 8 0 0 

TOTAL 40 $51,572 12 0 28 1 9 

 

 

 

Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 

Program allocations, as no contract is awarded for these programs. 
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Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded 

 
(1) This extended deadline was approved in June 2011 (Waiver-11-42). 

(2) This extended deadline was approved in December 2011 (Waiver-11-61). 

(3) This extended deadline was approved in January 2012 (Waiver-12-02). 
(4) This extended deadline was approved in January 2012 (Waiver-12-06). 

Agency Name Project Title PPNO 
Allocation 

Date Award Deadline 
  Allocation Amount   Project Status 

San Mateo 

City/County 

Association of 
Governments 

San Mateo County Smart Corridors 04-2140F 20-Jan-11 31-Mar-13 (1) $5,270,000  The project will be awarded 

by the extended deadline. 

City of Vallejo Downtown Vallejo Pedestrian 

Enhancement 

04-5152J 24-Mar-11 30-Jun-12 (4)  $412,000   The project will be awarded 

by the extended deadline. 

City of Dorris Dorris Centennial Welcome Plaza 02-2476 23-Jun-11 30-Jun-12 (2)  $92,000   The project will be awarded 

by the extended deadline. 

City of Kingsburg Sierra Avenue Median 06-B002J 23-Jun-11 30-Jun-12 (4)  $339,000   The project will be awarded 
by the extended deadline. 

City of Lindsay Government Center Plaza 06-D022 23-Jun-11 31-Aug-13 (3)  $199,000   The project will be awarded 

by the extended deadline. 
City of Lindsay Tulare Road Pedestrian Safety Bollards 06-6567 23-Jun-11 31-Aug-13 (3)  $167,000   The project will be awarded 

by the extended deadline. 
City of El Centro Landscaping Beautification 11-0588C 23-Jun-11 30-Sep-12 (4)  $551,000   The project will be awarded 

by the extended deadline. 
City of Berkeley Bay Trail Extension - Segment one 04-2100G 15-Dec-11 30-Jun-12  $1,928,000  

 

 The project will be awarded 

by the deadline. 

City of Selma Selma Bicycle Improvement project 06-B002P 15-Dec-11 30-Jun-12  $251,000  
 
 The project will be awarded 

by the deadline. 

City of California 

City 

California City Boulevard Pedestrian 

Improvements 

09-2520 15-Dec-11 30-Jun-12  $565,000  

 

 The project will be awarded 

by the deadline. 

City of Anaheim Edison Right of Way Bike Path 

project 

12-2135V 15-Dec-11 30-Jun-12  $494,000  

 

 A concurrent nine-month 

time extension is being 
requested. 

Tehama County Bowman Road Bridge project 02-2148 25-Jan-12 31-Jul-12  $352,000  

 

 The project will be awarded 

by the deadline. 

City of Redding Diestelhorst Bridge Rehabilitation 

Project 

02-2505 25-Jan-12 31-Jul-12  $350,000  

 

 The project will be awarded 

by the deadline. 

City of Citrus Heights Auburn Boulevard Complete Streets 

Revitalization 

03-3188 25-Jan-12 31-Jul-12  $2,500,000  

 

 The project will be awarded 

by the deadline. 

City of Shafter Santa Fe Way Beautification project 06-6558 25-Jan-12 31-Jul-12  $140,000  

 

 The project will be awarded 

by the deadline. 

Ventura County 

Transportation 
Commission 

Piru Commuter Bicycle Path project 07-3565I 25-Jan-12 31-Jul-12  $479,000  

 

 The project will be awarded 

by the deadline. 

Mariposa County Mt. Bullion Cutoff Road Rehabilitation 

- Phase 1 

10-0209A 25-Jan-12 31-Jul-12  $1,148,000  

 

 The project will be awarded 

by the deadline. 

Grand Total      $15,237,000    


